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ESTIMATE RUN 03/05/2019

ESTIMATE SUMMARY 12:29:41

CONTID: C21011         ESTIMATE NO: 0007 PROG 2005

PCN: 21011-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STRUCTURE K-17-F FASTER BRIDGE PERCENT TIME:

PROJECT NO: FBR096A-047                   

STRUCTURE K-17-F FASTER BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,070,666.08 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,970,003.22 NON-PARTICIPATING 17,948.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.78%

107,989.25

17,948.98

17,948.98

17,948.98

$

$

$

$

42,000.00

1,920,676.83

1,962,676.83

0.00

1,962,676.83

-29,550.05

0.00

1,933,126.78

0.00

AMOUNT DUE 1,933,126.78 17,948.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,948.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

96.0 TIME ALLOW: 96

ORIG TIME ALLOW: 96

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

07/02/2018

02/25/2019

02/25/2019

03/05/2019

04/19/2018

04/24/2018

05/11/2018

05/14/2018
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Pipe 1.000

0.000

202-00033  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0015 *Removal of Delineator 11.000

0.000

202-00090  
 

121.0011.000

0.00

11.000

EACH

11.00000

0020 *Removal of Asphalt Mat (Planing) 1,067.000

0.000

202-00240  
 

3,201.001,067.000

0.00

1,067.000

SY  

3.00000

0025 *Removal of Fence 1,771.000

0.000

202-01000  
 

2,922.151,771.000

0.00

1,771.000

LF  

1.65000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

1,800.00000

0035 Sawing Asphalt Material (6 Inch) 2,611.000

0.000

202-05026  
 

6,919.152,611.000

0.00

2,611.000

LF  

2.65000

0040 Removal of Detour 1.000

0.000

202-06000  
 

85,000.001.000

0.00

1.000

L S 

85,000.00000

0045 Unclassified Excavation (Complete In Place) 2,859.000

0.000

203-00010  
 

31,449.002,859.000

0.00

2,859.000

CY  

11.00000

0050 Embankment Material (Complete In Place) 1,603.000

0.000

203-00060  
 

8,015.001,603.000

0.00

1,603.000

CY  

5.00000

0055 Rock Excavation 321.000

0.000

203-00400  
 

8,025.00321.000

0.00

321.000

CY  

25.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 8.000

0.000

203-01500  
 

800.008.000

0.00

25.000

HOUR

100.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

50.00000

0070 Dozing 5.000

16.000

203-01550  
 

2,100.0021.000

1,600.00

21.000

HOUR

100.00000

0075 Combination Loader 8.000

0.000

203-01594  
 

600.008.000

0.00

20.000

HOUR

75.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

29.00000

0090 Topsoil (Onsite)-(Pilot Program ONLY) 4,500.000

0.000

207-00700  
 

29,700.004,500.000

0.00

4,500.000

CY  

6.60000

0095 Subgrade Soil Preparation - (Pilot Program ONLY) 13,500.000

0.000

207-00704  
 

2,430.0013,500.000

0.00

13,500.000

SY  

0.18000

0100 *Erosion Log Type 1 (12 Inch) 4,339.000

0.000

208-00002  
 

16,271.254,339.000

0.00

4,500.000

LF  

3.75000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0110 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

29.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

100.00000

0130 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

29.00000

0135 Erosion Control Management 26.000

9.000

208-00207  
 

3,500.0035.000

900.00

35.000

DAY 

100.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

122.00000

0145 *Soil Conditioning 7.000

0.000

212-00032  
 

2,394.007.000

0.00

7.000

ACRE

342.00000

0150 *Organic Fertilizer - (Pilot Program ONLY) 1,750.000

0.000

212-00700  
 

1,855.001,750.000

0.00

1,850.000

LB  

1.06000

0155 *Compost (Mechanically Applied) - (Pilot Program ONLY) 455.000

0.000

212-00701  
 

15,925.00455.000

0.00

555.000

CY  

35.00000

0160 *Humate - (Pilot Program ONLY) 1,400.000

0.000

212-00703  
 

1,260.001,400.000

0.00

1,600.000

LB  

0.90000

0165 *Mycorrhizae - (Pilot Program ONLY) 145.000

0.000

212-00704  
 

1,740.00145.000

0.00

190.000

LB  

12.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Elemental Sulfur - (Pilot Program ONLY) 2,985.000

0.000

212-00705  
 

2,388.002,985.000

0.00

3,200.000

LB  

0.80000

0175 *Seeding (Native) Drill - (Pilot Program ONLY) 7.000

0.000

212-00706  
 

6,699.007.000

0.00

8.860

ACRE

957.00000

0180 *Seeding (Native) Broadcast - (Pilot Program ONLY) 2.000

0.000

212-00708  
 

1,940.002.000

0.00

2.000

ACRE

970.00000

0185 *Spray-on Mulch Blanket 10.000

1.000

213-00012  
 

33,000.0011.000

3,000.00

14.000

ACRE

3,000.00000

0190 *Bonded Fiber Matrix 6.500

0.000

213-00150  
 

19,500.006.500

0.00

10.000

ACRE

3,000.00000

0195 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

9,500.000

0.000

216-00201  
 

20,425.009,500.000

0.00

16,000.000

SY  

2.15000

0200 *Removal of Nests 10.000

0.000

240-00010  
 

1,600.0010.000

0.00

10.000

HOUR

160.00000

0205 Netting 1,500.000

0.000

240-00020  
 

1,650.001,500.000

0.00

1,500.000

SY  

1.10000

0210 Aggregate Base Course (Class 6) 952.000

0.000

304-06007  
 

29,512.00952.000

0.00

1,500.000

CY  

31.00000

0215 Hot Mix Asphalt (Patching) (Asphalt) 12.680

0.000

403-00720  
 

1,458.2012.680

0.00

25.000

TON 

115.00000

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,870.000

0.000

403-34721  
 

207,570.001,870.000

0.00

1,870.000

TON 

111.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 408.000

0.000

411-10255  
 

1,734.00408.000

0.00

408.000

GAL 

4.25000

0230 Riprap (6 Inch) 4.000

0.000

506-00206  
 

260.004.000

0.00

4.000

CY  

65.00000

0235 24 Inch Corrugated Steel Pipe 40.000

0.000

603-10240  
 

4,800.0040.000

0.00

40.000

LF  

120.00000

0240 24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0245 *Guardrail Type 3 (6-3 Post Spacing) 31 inch Midwest 
Guardrail System

1,050.000

0.000

606-00301  
 

28,350.001,050.000

0.00

1,050.000

LF  

27.00000

0245 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

13.61700

0250 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0250 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,229.88000

0255 *Corner and Line Brace Post 0.000

8.000

607-00010  
 

2,456.008.000

2,456.00

8.000

EACH

307.00000

0260 *Fence Barbed Wire with Metal Posts 0.000

1,480.000

607-01000  
 

3,330.001,480.000

3,330.00

1,480.000

LF  

2.25000

0265 *Fence (Temporary) 1,653.000

0.000

607-11580  
 

7,769.101,653.000

0.00

1,653.000

LF  

4.70000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Delineator (Type I) 20.000

2.000

612-00001  
 

594.0022.000

54.00

25.000

EACH

27.00000

0275 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

32.00000

0280 *Delineator (Type III) 0.000

3.000

612-00003  
 

111.003.000

111.00

4.000

EACH

37.00000

0285 *Detour 1.000

0.000

621-00425  
 

240,000.001.000

0.00

1.000

L S 

240,000.00000

0290 60 Inch Drainage Pipe (Class 0) 300.000

0.000

624-20060  
 

36,000.00300.000

0.00

300.000

LF  

120.00000

0295 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0300 *Mobilization 0.910

0.000

626-00000  
 

177,450.000.910

0.00

1.000

L S 

195,000.00000

0305 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0310 *Pavement Marking Paint (Waterborne) 63.000

0.000

627-00011  
 

5,355.0063.000

0.00

63.000

GAL 

85.00000

0315 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

96.00000

0320 Locate Monuments 10.000

0.000

629-01110  
 

1,400.0010.000

0.00

10.000

HOUR

140.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Flagging 461.500

-38.500

630-00000  
 

9,411.75423.000

-856.63

461.500

HOUR

22.25000

0330 *Traffic Control Inspection 141.000

6.000

630-00007  
 

19,551.00147.000

798.00

147.000

DAY 

133.00000

0335 *Traffic Control Management 42.000

2.000

630-00012  
 

31,460.0044.000

1,430.00

50.000

DAY 

715.00000

0340 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

3,400.004.000

340.00

4.000

EACH

850.00000

0345 *Barricade (Type 3 M-D) (Temporary) 3.600

0.400

630-80338  
 

740.004.000

74.00

4.000

EACH

185.00000

0350 *Construction Traffic Sign (Panel Size A) 27.000

3.000

630-80341  
 

660.0030.000

66.00

30.000

EACH

22.00000

0355 *Construction Traffic Sign (Panel Size B) 32.400

3.600

630-80342  
 

1,152.0036.000

115.20

36.000

EACH

32.00000

0360 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

18.000

EACH

43.00000

0365 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

150.000

SF  

5.30000

0370 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

8,600.002.000

860.00

2.000

EACH

4,300.00000

0375 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

212.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 41.400

-1.400

630-80360  
 

440.0040.000

-15.40

50.000

EACH

11.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 17.100

1.900

630-80363  
 

304.0019.000

30.40

25.000

EACH

16.00000

0390 Concrete Barrier (Temporary) 2,700.000

300.000

630-80370  
 

45,000.003,000.000

4,500.00

3,000.000

LF  

15.00000

0395 *Traffic Cone 63.000

7.000

630-80380  
 

630.0070.000

63.00

75.000

EACH

9.00000

0400 *Impact Attenuator (Temporary) 3.600

0.400

630-85010  
 

6,400.004.000

640.00

4.000

EACH

1,600.00000

0405 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

80.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 0.000

-2,387.050

700-70012  
 

-2,387.05-2,387.050

-2,387.05

9,000.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

840.460

700-70016  
 

840.46840.460

840.46

840.460

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 2,782.820

0.000

700-70019  
 

2,782.822,782.820

0.00

2,782.820

F A 

1.00000
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PCN: 21011-BID    ESTIMATE RUN 03/05/2019

PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,258,763.8317,948.981,366,381.08CURRENT AMT0200 $ $ $

CAT NO0300 K-17-FF 

0445 Removal of Bridge 1.000

0.000

202-00400  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

0450 Structure Excavation 401.000

0.000

206-00000  
 

10,025.00401.000

0.00

401.000

CY  

25.00000

0455 Structure Backfill (Class 1) 396.000

0.000

206-00100  
 

25,740.00396.000

0.00

396.000

CY  

65.00000

0460 Riprap (18 Inch) 153.000

0.000

506-00218  
 

9,486.00153.000

0.00

159.000

CY  

62.00000

0465 *Concrete Class D (Box Culvert) 137.000

0.000

601-03030  
 

61,650.00137.000

0.00

137.000

CY  

450.00000

0470 *Reinforcing Steel 40,153.000

0.000

602-00000  
 

160,612.0040,153.000

0.00

40,153.000

LB  

4.00000

0475 *15 x 8 Foot Concrete Box Culvert (Precast) 198.000

0.000

603-71508  
 

356,400.00198.000

0.00

198.000

LF  

1,800.00000

CAT 661,913.000.00662,285.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000
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PROJECT: FBR096A-047                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:29:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0490 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 1,962,676.8317,948.98$2,070,666.08$CURRENT AMTPROJECT TOTAL


